Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14050-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0032

Date: 11/06/2014

Page 1 of 8

Pay Period:

Contract Location: Time Allowed: 1005 Days
SR 20 Elapsed Calender Days: 1006 Days
Percent Time: 100.10
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/18/2011

P. O. DRAWER 970 Date Awarded: 12/28/2011
Date Contract Executed: 01/26/2012
Date Notice to Proceed: 01/30/2012

MARIETTA GA 30061-0970 Date Work Began: 03/20/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $9,077,215.20 Counties:

Original Contract Amount $7,761,359.67 Bartow

Funds Available $1,706,931.66

Percent Complete 81.20%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008965.01000 $9,077,215.20 $7,761,359.67 $1,706,931.66 81.20% $78,276.27

Chief Engineer

10/01/2014
to 10/31/2014
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10/01/2014
to 10/31/2014

Project Number:

Federal State Project Number:

0008965.01000

SR 20 - 1.729 MI WIDENING FOR PASSING LANE

CSSTP-0008-00(965)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,896,797.17
$1,474,199.37
$7,370,996.54
$0.00
$7,370,996.54
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($713.00)
$7,370,283.54

Prev to Date

$5,833,605.76
$1,458,401.51
$7,292,007.27
$0.00
$7,292,007.27
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,292,007.27

Total Payable:

This Estimate

$63,191.41
$15,797.86
$78,989.27
$0.00
$78,989.27
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($713.00)

$78,276.27



Rpt-ID: RCPESPRJ Georgia

Date: 11/06/2014
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Estimate Summary By Project
Contract ID: B14050-11-000-0 Estimate Number: 0032 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .824
143862.530 .000
.824 $.00 $118,542.72
CSSTP-0008-00(965)
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 26.000 81.058
45.390 .000
81.058 $.00 $3,679.22
0048 210-0250 UNDERCUT EXCAVATION CcY 3,000.000 4,080.167
8.770 .000
4,080.167 $.00 $35,783.06
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 35,825.000 28,894.090
16.270 1,978.960
30,873.050 $32,197.68 $502,304.52
0055 318-3000 AGGR SURF CRS TN 1,000.000 1,369.140
16.130 125.530
1,494.670 $2,024.80 $24,109.03
0060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 5,069.800
70.880 .000
5,069.800 $.00 $359,347.42
0066 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 3,463.040
TL 49.880 .000
3,463.040 $.00 $172,736.44
CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours
Specification Iltem 400.5.01 D
0071 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,161.170
MATL 67.580 .000
1,161.170 $.00 $78,471.87
CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours
Specification Item - 400.5.01 D
0076 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,972.161
TL 54.780 .000
1,972.161 $.00 $108,034.98

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D



Rpt-ID: RCPESPRJ Georgia

Date: 11/06/2014

User: vepps Department of Transportation Page 4 of 8
Estimate Summary By Project
Contract ID: B14050-11-000-0 Estimate Number: 0032 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 413-1000 BITUM TACK COAT GL 4,800.000 6,827.000
2.450 .000
6,827.000 $.00 $16,726.15
0095 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 379.000 249.833
42.900 523.083
772.916 $22,440.26 $33,158.10
0100 441-0303 CONC SPILLWAY, TP 3 EA 2.000 5.000
1494.780 1.000
6.000 $1,494.78 $8,968.68
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 100.000 116.000
17.860 .000
116.000 $.00 $2,071.76
0135 500-3101 CLASS A CONCRETE CcYy 104.000 118.839
478.000 .000
118.839 $.00 $56,805.04
0155 511-1000 BAR REINF STEEL LB 11,325.090 11,380.910
0.750 .000
11,380.910 $.00 $8,535.68
0160 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 124.000 937.000
55.160 4.000
941.000 $220.64 $51,905.56
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 14.000 64.000
62.240 .000
64.000 $.00 $3,983.36
0185 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 24.000 37.000
87.610 .000
37.000 $.00 $3,241.57



Rpt-ID: RCPESPRJ Georgia

Date: 11/06/2014

User: vepps Department of Transportation Page 5 of 8
Estimate Summary By Project
Contract ID: B14050-11-000-0 Estimate Number: 0032 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0190 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 56.000 77.000
60.760 .000
77.000 $.00 $4,678.52
0195 550-1362 STORM DRAIN PIPE, 36 IN, H 15-20 LF 64.000 88.000
73.310 .000
88.000 $.00 $6,451.28
0200 550-1540 STORM DRAIN PIPE, 54 IN,H 1-10 LF 4.000 8.000
153.850 .000
8.000 $.00 $1,230.80
0210 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 1.000 .000
461.850 6.000
6.000 $2,771.10 $2,771.10
0225 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 1.000 .000
550.610 6.000
6.000 $3,303.66 $3,303.66
0240 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 2.000 5.000
216.000 .000
5.000 $.00 $1,080.00
0245 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 1.000
443.080 1.000
2.000 $443.08 $886.16
0280 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,800.000 7,770.000
18.660 .000
7,770.000 $.00 $144,988.20
0295 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 896.000 1,045.280
557.670 .000
1,045.280 $.00 $582,921.30



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2014
User: vepps Department of Transportation Page 6 of 8
Estimate Summary By Project
Contract ID: B14050-11-000-0 Estimate Number: 0032 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0300 621-4024 CONCRETE SIDE BARRIER, TYPE 2D LF 19.000 34.000
760.200 .000
34.000 $.00 $25,846.80
0350 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,565.000 5,542.000
1.750 .000
5,542.000 $.00 $9,698.50
0395 654-1001 RAISED PVMT MARKERS TP 1 EA 400.000 468.000
4.000 .000
468.000 $.00 $1,872.00
0410 668-2231 DROP INLET, GP 1, MODIFIED TP M-1 EA 3.000 7.000
2750.000 1.000
8.000 $2,750.00 $22,000.00
0425 668-5000 JUNCTION BOX EA 5.000 4.000
1800.000 1.000
5.000 $1,800.00 $9,000.00
Category Amount: $69,446.00 $2,405,133.48
Category Number: 0020 TEMPORARY EROSION CONTROL
0435 163-0240 MULCH TN 300.000 552.820
175.000 .000
552.820 $.00 $96,743.50
0440 163-0300 CONSTRUCTION EXIT EA 10.000 12.750
1189.250 .000
12.750 $.00 $15,162.94
0460 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,450.000 7,477.500
RAW CHECK DAM 3.250 .000
7,477.500 $.00 $24,301.88
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Estimate Summary By Project
Contract ID: B14050-11-000-0 Estimate Number: 0032 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0470 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 17.000 21.750
403.150 .000
21.750 $.00 $8,768.51
0480 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 8,230.000 21,182.000
0.900 506.000
21,688.000 $455.40 $19,519.20
0485 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 4,775.000 1,559.000
1.250 12.000
1,571.000 $15.00 $1,963.75
0495 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,225.000 3,697.000
1.500 .000
3,697.000 $.00 $5,545.50
0505 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 20.000 23.000
794.030 2.000
25.000 $1,588.06 $19,850.75
0510 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 17.000 9.000
61.610 2.000
11.000 $123.22 $677.71
0530 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,460.000 26,689.750
2.130 .000
26,689.750 $.00 $56,849.17
Category Amount: $2,181.68 $249,382.91
Category Number: 0030 EROSION CONTROL
0540 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 207.000 1,330.500
24.690 .000
1,330.500 $.00 $32,850.05
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Contract ID: B14050-11-000-0 Estimate Number:

0032

Date: 11/06/2014
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0550 700-6910 PERMANENT GRASSING AC 16.000 15.008
550.000 2.053
17.061 $1,129.15 $9,383.55
0580 713-0300 COCONUT FIBER BLANKET, WATERWAYS SY 670.000 3,684.611
1.950 351.111
4,035.722 $684.67 $7,869.66
0585 716-2000 EROSION CONTROL MATS, SLOPES SY 55,333.000 53,869.099
0.640 5,846.472
59,715.571 $3,741.74 $38,217.97
Category Amount: $5,555.56 $88,321.23
Category Number: (0040 MSE WALLS
0600 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 1,903.000 1,928.000
41.550 .000
1,928.000 $.00 $80,108.40
1
0610 627-1140 TRAFFIC BARRIER V, WALL NO - LF 253.000 254.000
209.670 .000
254.000 $.00 $53,256.18
1
0620 627-1180 ADDITIONAL MSE BACKFILL CcYy 687.000 .000
33.600 53.751
53.751 $1,806.03 $1,806.03
Category Amount: $1,806.03 $135,170.61

Project Total Amount:

$78,989.27

$7,370,996.54



